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This Modification shall amend the existing Order in the following 
manner:

Ciba-Geigy Corporation (Respondent) shall submit a final 
document which incorporates a RFI Report, a MPS Proposal, 
and a CMS Report to the EPA for approval on or before 
September 15, 1995.

Douglas Hefferin
Director, Environmental Protection
Ciba-Geigy Corporation
444 Saw Mill River Road
Ardsley, New York 10502-2699

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 

REGION I

J.F. KENNEDY FEDERAL BUILDING, BOSTON, MASSACHUSETTS 02203-2211

The Modification allows Ciba-Geigy Corporation (CIBA) to combine 
the RCRA Facility Investigation (RFI) Report, the Media
Protection Standard (MPS) Proposal, and the Corrective Measures 
Study (CMS) Report into one consolidated document. This 
Modification will eliminate needless duplication of whole 
sections of documents and will allow CIBA an uninterrupted period 
of time to complete development and submittal of documents 
required by the Consent Order. The Modification will also 
eliminate the requirement that the EPA review and approve all 
interim documents before CIBA can proceed to the next mandated 
activity.

Modification of the schedule for submittal of documents 
required by the Administrative Consent Order: Ciba-Geigy 
Corporation, Cranston Facility - RCRA Docket # 1-88-1088.

Pursuant to the Subsequent Modification section of the above 
referenced Administrative Consent Order, this letter modifies the 
schedule for submittal of documents required by Sections I.E.5-7, 
III.3, IV, V, VII, IX, AND XI of the Order and the corresponding 
schedules in any previously approved documents.
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2)

3)

4)

5) Upon written request and justification by Respondent, EPA 
may.allow additional time for Respondent to submit the final 
document or any part of the final document required in 
paragraph #1, above.

U.S. Environmental Protection Agency
Waste Management Division - [HRR-CAN3] 
J.F.K. Federal Building
Boston, MA 02203

Respondent shall not submit a CMS Proposal for approval to 
the EPA prior to beginning the CMS or prior to the submittal 
of the final document. Respondent shall submit a letter to 
the EPA that identifies the proposed corrective measures to 
be studied and a justification for their selection prior to 
beginning the CMS.

In the event that Respondent wishes to assert that required 
river activities set out in Section III.3 of the Order will 
not be completed in time to be included with the final 
document by the September 15, 1995 deadline, Respondent 
shall provide written justification to EPA at least three 
(3) months in advance of the deadline. EPA may allow 
additional time for the submittal of an addendum to the 
final document for the river activities based on good cause 
shown.

In accordance with the Subsequent Modification section of the 
above referenced Order, this Modification must be signed by both 
parties and will be effective upon signature by EPA. If the 
Modification, as set out above, is acceptable to Ciba-Geigy 
Corporation, please sign where indicated on the following page 
and return this Modification to Frank Battaglia at the following 
address:

Meetings may be held, as necessary, at critical decision 
points (i.e., proposed MPS, proposed CMS, etc.) during the 
planning for these activities. Meetings shall be held 
between four (4) and eight (8) weeks after a written request 
by Respondent to the EPA. Respondent shall document and 
distribute the minutes of these meetings to the EPA within 
two (2) weeks after the meeting.



-3-

Sincerely,

■fax#:

J - </' w
EFFECTIVE DATE

8.

Douglas Hefferin, Director, Environmental Protection,
Ciba-Geigy Corporation hereby warrants that he is authorized to 
sign this Modification on behalf of the Respondent and that the 
Modification, as set out above, is acceptable to Ciba-Geigy 
corporation:

Merrill S. Hohman, Director
Waste Management Division 

Environmental Protection Agency

EPA will then sign and date the Modification below, file the 
original with the Regional Hearing Clerk and mail a fully 
executed copy to you.

Patricia L. Meaney, Acting Regional Administrator, U.S. EPA 
Region I hereby warrants that she is authorized to sign this 
Modification on behalf of the Complainant and that the 
Modification, as set out above, is acceptable to EPA Region I:

Patricia L. Meaney'
Acting Regional Administrator
U. 8. Environmental Protection Agency

u. s.

director, Environment 
Ciba-Geigy Corporation
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This Modification shall amend the existing Order in the following 
manner:

Douglas Hefferin
Director, Environmental Protection
Ciba-Geigy Corporation
444 Saw Mill River Road
Ardsley, New York 10502-2699

Ciba-Geigy Corporation (Respondent) shall submit a final 
document which incorporates a RFI Report, a MPS Proposal, 
and a CMS Report to the EPA for approval on or before 
September 15, 1995.

Modification of the schedule for submittal of documents 
required by the Administrative Consent Order: Ciba-Geigy 
Corporation, Cranston Facility - RCRA Docket # 1-88-1088.

The Modification allows Ciba-Geigy Corporation (CIBA) to combine 
the RCRA Facility Investigation (RFI) Report, the Media
Protection Standard (MPS) Proposal, and the Corrective Measures 
Study (CMS) Report into one consolidated document. This 
Modification will eliminate needless duplication of whole 
sections of documents and will allow CIBA an uninterrupted period 
of time to complete, development and submittal of documents 
required by the Consent Order. The Modification will also 
eliminate the requirement that the EPA review and approve all 
interim documents before CIBA can proceed to the next mandated 
activity.
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Pursuant to the Subsequent Modification section of the above 
referenced Administrative Consent Order, this letter modifies the 
schedule for submittal of documents required by Sections I.E.5-7, 
III. 3, IV, V, VII, IX, AND XI of the Order and the corresponding 
schedules in any previously approved documents.
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